COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/06/2019

ESTIMATE SUMMARY 19:43:10
CONTID: C12372R ESTIMATE NO: 0039 PROG SPEC YR: 2005
PCN: 12372R-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 688.0 DAYS TIME ALLOW: 673 WORK DAYS
US 287: SH 1 TO LAPORTE BYPASS PERCENT TIME:  102.23 ORIG TIME ALLOW: 633 WORK DAYS
PROJECT NO: STA2873-100
US 287: SH 1 TO LAPORTE BYPASS
NAME OF ROAD: 287C
PROJECT COUNTIES: LARIMER
CONTRACTOR:
LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 05/22/2019 DATE TIME STARTED 01/25/2016
20 SO. SUNSET STREET DATE LET 11/05/2015 DATE WORK BEGAN 01/25/2016
DATE AWARDED 11/19/2015 DATE TIME STOPPED 05/22/2019
DATE CONTRACT EXECUTED 12/17/2015 DATE ACCEPTED 05/22/2019
LONGMONT C(B0501- (303)444-8680 DATE NOTICE TO PROCEED 01/25/2016
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  23,189,345.08 PARTICIPATING $ 23,189,345.09 $ 831,390.57
AWARD PROJECT AMT:  $ 21,324,377.30  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 23,189,345.09 831,390.57
FUNDS AVAILABLE: $ -0.01 STOCKPILED MATERIALS 0.00 -1,178.00
GROSS EARNINGS 23,189,345.09 830,212.57
TOTAL CLAIMS: $ 0.00 RETAINAGE -319,865.66 0.00
SECURITIES ENCUMBERED 319,865.66 0.00
NET EARNINGS 23,189,345.09 830,212.57
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 23,189,345.09 830,212.57
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 830,212.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 12372R-BID ESTIMATE RUN 06/06/2019

PROJECT: STA2873-100 ESTIMATE NO: 0039 19:43:10
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
225,000.00000 1.000 225,000.00
0010 202-00001 Removal of Structure 19.000 19.000
EACH 0.000 0.00
3,800.00000 19.000 72,200.00
0015 202-00010 *Removal of Tree 274.000 274.000
EACH 0.000 0.00
475.00000 274.000 130,150.00
0020 202-00019 *Removal of Inlet 6.000 6.000
EACH 0.000 0.00
800.00000 6.000 4,800.00
0025 202-00020 Removal of Concrete Box Culvert 1.000 1.000
EACH 0.000 0.00
43,000.00000 1.000 43,000.00
0030 202-00021 *Removal of Manhole 3.500 3.500
EACH 0.000 0.00
1,100.00000 3.500 3,850.00
0035 202-00022 Removal of Headgate 1.000 1.000
EACH 0.000 0.00
855.00000 1.000 855.00
0040 202-00025 Removal of Ditch Lining 179.000 179.000
LF 0.000 0.00
12.00000 179.000 2,148.00
0045 202-00035 *Removal of Pipe 4,166.000 4,166.000
LF 0.000 0.00
18.50000 4,166.000 77,071.00
0050 202-00037 *Removal of End Section 12.000 12.000
EACH 0.000 0.00
225.00000 12.000 2,700.00
0055 202-00040 *Removal of Electrical Conduit 50.000 0.000
LF 50.000 775.00

15.50000 50.000 775.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0060 202-00080

0065 202-00090

0070 202-00200

0075 202-00203

0080 202-00210

0085 202-00220

0090 202-00240

0095 202-00250

0100 202-00700

0105 202-00805

0110 202-00810

C12372R
12372R-BID
STA2873-100

ITEM
DESCRIPTION

ROADWAY

Removal of Guard Post

*Removal of Delineator

Removal of Sidewalk

Removal of Curb and Gutter

*Removal of Concrete Pavement

*Removal of Asphalt Mat

*Removal of Asphalt Mat (Planing)

*Removal of Pavement Marking

*Removal of Light Standard

*Removal of Overhead Sign Structure

*Removal of Ground Sign

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0039

CURRENT
QUANTITY/
UNITS
UNIT PRICE
29.000
EACH
220.00000
139.000
EACH
7.75000
22.000
sy
12.50000
4,121.000
LF
7.25000
15,116.000
5%
15.00000
61,821.000
sy
5.25000
945.000
5%
15.00000
12,907.500
SF
3.60000
10.000
EACH
390.00000
1.000
EACH
5,800.00000
83.000
EACH

77.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

29.000
0.000
29.000

61.000
78.000
139.000

22.000
0.000
22.000

4,121.000
0.000
4,121.000

15,116.000
0.000
15,116.000

61,770.000
51.000
61,821.000

328.000
617.000
945.000

12,907.500
0.000
12,907.500

10.000
0.000
10.000

1.000
0.000
1.000

54.000
29.000
83.000

Page 3
ESTIMATE RUN 06/06/2019

19:43:10

AMOUNT
THIS CUMULATIVE

PERIOD AMOUNT

0.00
6,380.00

604.50
1,077.25

0.00
275.00

0.00
29,877.25

0.00
226,740.00

267.75
324,560.25

9,255.00
14,175.00

0.00
46,467.00

0.00
3,900.00

0.00
5,800.00

2,233.00
6,391.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 12372R-BID ESTIMATE RUN 06/06/2019

PROJECT: STA2873-100 ESTIMATE NO: 0039 19:43:10
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 202-00821 *Removal of Sign Panel 4.000 4.000
EACH 0.000 0.00
128.00000 4.000 512.00
0120 202-00827 *Removal of Pull Box 7.000 7.000
EACH 0.000 0.00
85.00000 7.000 595.00
0125 202-00840 *Removal of Traffic Signal Pole 11.000 11.000
EACH 0.000 0.00
725.00000 11.000 7,975.00
0130 202-00848 *Removal of Traffic Signal Controller and Cabin et 3.000 3.000
EACH 0.000 0.00
610.00000 3.000 1,830.00
0135 202-01000 *Removal of Fence 8,136.000 7,292.000
LF 844.000 3,882.40
4.60000 8,136.000 37,425.60
0140 202-01130 *Removal of Guardrail Type 3 572.000 572.000
LF 0.000 0.00
8.30000 572.000 4,747.60
0145 202-01170 Removal of Guardrail Type 7 65.000 65.000
LF 0.000 0.00
18.75000 65.000 1,218.75
0147 700-70034 F/A Sawing Concrete (10 inch) 415.800 0.000
FA 415.800 415.80
1.00000 415.800 415.80
0150 203-00010 *Unclassified Excavation (Complete In Place) 130,750.000 126,136.000
CY 4,614.000 45,447.90
9.85000 130,750.000 1,287,887.50
0151 700-70034 *F/A Unclassified Excavation - CMO#27 28,524.930 28,161.620
FA 363.310 363.31
1.00000 28,524.930 28,524.93
0153 203-00060 Emb Matl (CIP) 25,617.000 25,617.000
cY 0.000 0.00

6.85000 25,617.000 175,476.45



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 12372R-BID ESTIMATE RUN 06/06/2019

PROJECT: STA2873-100 ESTIMATE NO: 0039 19:43:10
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0155 203-00062 *Embankment Material (Complete In Place) (Speci al) 80,209.000 71,581.000
CcY 8,628.000 103,536.00
12.00000 80,209.000 962,508.00
0156 700-70034 *F/A Embankment (Spec)(R50) - CMO#27 120,981.860 120,628.460
FA 353.400 353.40
1.00000 120,981.860 120,981.86
0160 203-00100 Muck Excavation 122.000 122.000
cY 0.000 0.00
17.00000 122.000 2,074.00
0165 203-01500 Blading 191.500 191.500
HOUR 0.000 0.00
180.00000 191.500 34,470.00
0170 203-01510 Backhoe 54.500 54.500
HOUR 0.000 0.00
180.00000 54.500 9,810.00
0175 203-01550 Dozing 0.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0177 203-01582 Truck (Dump) 25.550 25.550
HOUR 0.000 0.00
125.00000 25.550 3,193.75
0180 203-01597 *Potholing 495.750 491.750
HOUR 4.000 1,544.00
386.00000 495.750 191,359.50
0185 206-00065 Structure Backfill (Flow-Fill) 551.000 551.000
cY 0.000 0.00
95.00000 551.000 52,345.00
0190 206-00510 *Filter Material (Class A) 161.000 141.000
cY 20.000 1,220.00
61.00000 161.000 9,821.00
0195 206-01781 Shoring (Area 1) 1.000 1.000
LS 0.000 0.00

8,500.00000 1.000 8,500.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 12372R-BID ESTIMATE RUN 06/06/2019

PROJECT: STA2873-100 ESTIMATE NO: 0039 19:43:10
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0200 206-01782 Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
8,500.00000 1.000 8,500.00
0201 206-01783 Shoring (A 3) Extra Work CMO #8 1.000 1.000
LS 0.000 0.00
8,500.00000 1.000 8,500.00
0202 206-01784 Shoring (A 4) Extra Work CMO #8 1.000 1.000
LS 0.000 0.00
8,500.00000 1.000 8,500.00
0205 207-00205  Topsoil 0.000 0.000
cY 0.000 0.00
13.75000 0.000 0.00
0210 208-00005 *Erosion Log 5,295.000 4,815.000
LF 480.000 1,920.00
4.00000 5,295.000 21,180.00
0215 208-00020 *Silt Fence 4,908.000 4,908.000
LF 0.000 0.00
1.75000 4,908.000 8,589.00
0220 208-00035 Aggregate Bag 334.000 334.000
LF 0.000 0.00
3.10000 334.000 1,035.40
0225 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0.000 0.00
5,600.00000 2.000 11,200.00
0230 208-00051 *Storm Drain Inlet Protection (Type 1) 802.000 802.000
LF 0.000 0.00
5.25000 802.000 4,210.50
0235 208-00052 *Storm Drain Inlet Protection (Type I1) 36.000 36.000
LF 0.000 0.00
6.25000 36.000 225.00
0240 208-00070 Vehicle Tracking Pad 3.000 3.000
EACH 0.000 0.00

2,100.00000 3.000 6,300.00



CONTID:
PCN:
PROJECT:

ROADWAY

CAT NO0200

0245 208-00103

0250 208-00105

0255 208-00106

0260 208-00107

0265 208-00206

0270 210-00001

0275 210-00010

0280 210-00200

0285 210-00750

0290 210-00815

0295 210-01000

C12372R COLORADO DEPARTMENT OF TRANSPORTATION

12372R-BID
STA2873-100

ITEM
DESCRIPTION

*Removal and Disposal of Sediment (Labor)

*Removal and Disposal of Sediment (Equipment)

*Sweeping (Sediment Removal)

Removal of Trash

*Erosion Control Supervisor

Reset Structure

*Reset Mailbox Structure

Reset Flagpole

*Reset Light Standard

*Reset Sign Panel

*Reset Fence

ESTIMATE NO: 0039

CURRENT
QUANTITY/
UNITS
UNIT PRICE
47.000
HOUR
47.00000
4.750
HOUR
79.00000
514.500
HOUR
215.00000
116.000
HOUR
42.00000
761.000
DAY
450.00000
0.000
EACH
2,100.00000
67.000
EACH
225.00000
0.000
EACH
525.00000
1.000
EACH
1,120.00000
8.000
EACH
180.00000
0.000
LF

9.85000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

44.000
3.000
47.000

4.750
0.000
4.750

479.000
35.500
514.500

116.000
0.000
116.000

744.000
17.000
761.000

0.000
0.000
0.000

67.000
0.000
67.000

0.000
0.000
0.000

1.000
0.000
1.000

1.000
7.000
8.000

0.000
0.000
0.000

Page 7
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19:43:10
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
141.00
2,209.00
0.00
375.25
7,632.50
110,617.50
0.00
4,872.00
7,650.00
342,450.00
0.00
0.00
0.00
15,075.00
0.00
0.00
0.00
1,120.00
1,260.00
1,440.00
0.00
0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0300 210-01011

0302

210-02018

0303

210-02024

0304

210-04015

0305

212-00006

0310

212-00032

0315 213-00002

0320

213-00012

0325

213-00061

0330

213-00150

0335 216-00042

C12372R
12372R-BID
STA2873-100

ITEM
DESCRIPTION

ROADWAY

*Reset Gate

Relay Pipe (18 In)

Relay Pipe (24 In)

Modify Manhole

*Seeding (Native)

*Soil Conditioning

*Mulching (Weed Free Hay)

*Spray-on Mulch Blanket

*Mulch Tackifier

*Bonded Fiber Matrix

*Soil Retention Blanket (Biodegradable Straw/Co

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0039

CURRENT
QUANTITY/
UNITS
UNIT PRICE
2.000
EACH
790.00000
398.000
LF
46.13000
80.000
LF
57.70000
1.000
EACH
2,225.00000
20.500
ACRE
610.00000
19.800
ACRE
1,200.00000
18.400
ACRE
650.00000
2.200
ACRE
3,300.00000
3,400.000
LB
2.60000
0.190
ACRE
4,600.00000
conut) 1,862.000
SY

2.35000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
1.000
2.000

398.000
0.000
398.000

80.000
0.000
80.000

1.000
0.000
1.000

10.200
10.300
20.500

9.600
10.200
19.800

8.400
10.000
18.400

2.200
0.000
2.200

2,404.000
996.000
3,400.000

0.190
0.000
0.190

915.000
947.000
1,862.000

Page 8
ESTIMATE RUN 06/06/2019

19:43:10
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
790.00
1,580.00
0.00
18,359.74
0.00
4,616.00
0.00
2,225.00
6,283.00
12,505.00
12,240.00
23,760.00
6,500.00
11,960.00
0.00
7,260.00
2,589.60
8,840.00
0.00
874.00
2,225.45
4,375.70



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 12372R-BID ESTIMATE RUN 06/06/2019

PROJECT: STA2873-100 ESTIMATE NO: 0039 19:43:10
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0340 304-06000 Aggregate Base Course (Class 6) 42,036.740 42,036.740
TON 0.000 0.00
22.00000 42,036.740 924,808.28
0341 700-70034 F/A ABC (Special) 582,458.600 582,458.600
FA 0.000 0.00
1.00000 582,458.600 582,458.60
0342 304-06007 ABC (CL 6) 7,499,000 7,275.000
CY 224.000 9,291.52
41.48000 7,499.000 311,058.52
0345 403-00720  *Hot Mix Asphalt (Patching) (Asphalt) 1,539.540 1,364.440
TON 175.100 38,522.00
220.00000 1,539.540 338,698.80
0350 403-34741 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 497.050 371.560
TON 125.490 15,686.25
125.00000 497.050 62,131.25
0355 403-34751 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 442 .480 442 .480
TON 0.000 0.00
137.00000 442.480 60,619.76
0360 412-00600 *Concrete Pavement (6 Inch) 4,733.000 4,156.000
SY 577.000 30,004.00
52.00000 4,733.000 246,116.00
0365 412-00800 *Concrete Pavement (8 Inch) 1,233.000 1,233.000
SY 0.000 0.00
66.00000 1,233.000 81,378.00
0370 412-00900 *Concrete Pavement (9 Inch) 95,284.000 91,418.000
SY 3,866.000 162,372.00
42.00000 95,284.000 4,001,928.00
0370 MATERIAL ALLOWANCE Coarse Aggregate 0.000
TON 0.000 0.00
12.75000 0.000 0.00
0370 MATERIAL ALLOWANCE Coarse Aggregate 0.000
TON 0.000 0.00

12.75000 0.000 0.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 10
PCN: 12372R-BID ESTIMATE RUN
PROJECT: STA2873-100 ESTIMATE NO: 0039
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE_____ "
CAT NO0200 ROADWAY
0370 MATERIAL ALLOWANCE Coarse Aggregate 0.000
TON 0.000 0.00
12.75000 0.000 0.00
0370 MATERIAL ALLOWANCE Epoxy Coated Tie Bars 0.000
EACH 0.000 0.00
1.39000 0.000 0.00
0370 MATERIAL ALLOWANCE Epoxy Coated Tie Bars 0.000
EACH 0.000 0.00
1.39000 0.000 0.00
0370 MATERIAL ALLOWANCE Epoxy Coated Smooth Round Do wels 0.000
EACH 0.000 0.00
2.90000 0.000 0.00
0370 MATERIAL ALLOWANCE Epoxy Coated Smooth Round Do wels 0.000
EACH 0.000 0.00
2.90000 0.000 0.00
0375 412-01000 *Concrete Pavement (10 Inch) 21,031.000 20,124.000
SY 907.000 43,536.00
48.00000 21,031.000 1,009,488.00
0380 412-02000 Concrete Safety Edge 2,925.000 2,925.000
LF 0.000 0.00
2.50000 2,925.000 7,312.50
0385 420-00112 Geotextile (Drainage) (Class 1) 1,675.000 1,442.000
SY 233.000 768.90
3.30000 1,675.000 5,527.50
0386 420-00132 Geotextile (Separator) (CL 1) 36,455.000 36,455.000
SY 0.000 0.00
2.75000 36,455.000 100,251.25
0390 503-00012 Drilled Caisson (12 Inch) 21.000 17.500
LF 3.500 875.00
250.00000 21.000 5,250.00
0392 503-00018 Drilled Caisson (18 In) 5.000 5.000
LF 0.000 0.00
475.00000 5.000 2,375.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 12372R-BID ESTIMATE RUN 06/06/2019

PROJECT: STA2873-100 ESTIMATE NO: 0039 19:43:10
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0395 503-00036 *Drilled Caisson (36 Inch) 133.000 133.000
LF 0.000 0.00
350.00000 133.000 46,550.00
0396 503-00036 Drilled Caisson (36 In) Price Adjustment - Add' | Depth 0.000 0.000
LF 0.000 0.00
402.50000 0.000 0.00
0400 503-00048 *Drilled Caisson (48 Inch) 62.000 42.000
LF 20.000 8,000.00
400.00000 62.000 24,800.00
0405 503-00054 *Drilled Caisson (54 Inch) 21.000 21.000
LF 0.000 0.00
475.00000 21.000 9,975.00
0410 506-00030 Grouted Riprap 45.000 45.000
cY 0.000 0.00
470.00000 45.000 21,150.00
0415 506-00206 Riprap (6 Inch) 0.000 0.000
cY 0.000 0.00
110.00000 0.000 0.00
0420 506-00209 Riprap (9 Inch) 865.000 657.000
cY 208.000 14,352.00
69.00000 865.000 59,685.00
0425 506-00409 Soil Riprap (9 Inch) 21.000 21.000
cY 0.000 0.00
57.00000 21.000 1,197.00
0427 506-01020 Geogrid Reinforce 32,385.000 32,385.000
SY 0.000 0.00
4.50000 32,385.000 145,732.50
0430 507-00000 Concrete Slope and Ditch Paving 1.900 0.000
cY 1.900 731.50
385.00000 1.900 731.50
0435 601-01000 *Concrete Class B 23.900 23.900
cY 0.000 0.00

300.00000 23.900 7,170.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0440 601-03000

C12372R
12372R-BID
STA2873-100

ITEM
DESCRIPTION

ROADWAY

Concrete Class D

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0039

0445

0450

0455

0460

0465

0470

0475

0480

0485

0490

601-03030

601-40400

602-00020

603-01155

603-01185

603-01185

603-01245

603-01245

603-01305

603-01365

*Concrete Class D (Box Culvert)

Structural Concrete Stain

*Reinforcing Steel (Epoxy Coated)

*15 Inch Reinforced Concrete Pipe (Complete In

(Class IV)

*18 Inch Reinforced Concrete Pipe (Complete In

*18 Inch Reinforced Concrete Pipe (Complete In

(Class IV)

*24 Inch Reinforced Concrete Pipe (Complete In

*24 Inch Reinforced Concrete Pipe (Complete In

(Class IV)

*30 Inch Reinforced Concrete Pipe (Complete In

*36 Inch Reinforced Concrete Pipe (Complete In

CURRENT
QUANTITY/
UNITS
UNIT PRICE
57.000
CY
1,100.00000
211.600
cY
810.00000
0.000
SY
17.00000
49,908.000
LB
1.10000
Place) 0.000
LF
145.00000
Place) 2,988.000
LF
64.00000
Place) 1,316.000
LF
57.00000
Place) 1,869.000
LF
77.00000
Place) 33.000
LF
77.00000
Place) 3,178.000
LF
110.00000
Place) 813.000
LF

138.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

34.700
22.300
57.000

181.800
29.800
211.600

0.000
0.000
0.000

48,304.000
1,604.000
49,908.000

0.000
0.000
0.000

2,988.000
0.000
2,988.000

1,316.000
0.000
1,316.000

1,869.000
0.000
1,869.000

33.000
0.000
33.000

3,178.000
0.000
3,178.000

813.000
0.000
813.000

Page 12
ESTIMATE RUN 06/06/2019

19:43:10
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
24,530.00
62,700.00
24,138.00
171,396.00
0.00
0.00
1,764.40
54,898.80
0.00
0.00
0.00
191,232.00
0.00
75,012.00
0.00
143,913.00
0.00
2,541.00
0.00
349,580.00
0.00
112,194.00
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PCN: 12372R-BID ESTIMATE RUN 06/06/2019

PROJECT: STA2873-100 ESTIMATE NO: 0039 19:43:10
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0495 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 759.000 759.000
LF 0.000 0.00
170.00000 759.000 129,030.00
0500 603-01485 *48 Inch Reinforced Concrete Pipe (Complete In Place) 1,346.000 1,346.000
LF 0.000 0.00
200.00000 1,346.000 269,200.00
0505 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 136.000 136.000
LF 0.000 0.00
240.00000 136.000 32,640.00
0510 603-02185 *23x14 Inch Reinforced Concrete Pipe Elliptical 532.000 532.000
(Complete In (Class IV) L 0.000 0.00
80.00000 532.000 42,560.00
0515 603-02245 *30x19 Inch Reinforced Concrete Pipe Elliptical 240.000 240.000
(Complete In (Class V) L 0.000 0.00
105.00000 240.000 25,200.00
0520 603-02365 *45x29 Inch Reinforced Concrete Pipe Elliptical 266.000 266.000
(Complete In (Class IV) L 0.000 0.00
170.00000 266.000 45,220.00
0525 603-02425 *53x34 Inch Reinforced Concrete Pipe Elliptical 152.000 152.000
(Complete In (Class 1V) L 0.000 0.00
225.00000 152.000 34,200.00
0530 603-05015 *15 Inch Reinforced Concrete End Section 0.000 0.000
EACH 0.000 0.00
770.00000 0.000 0.00
0535 603-05018 *18 Inch Reinforced Concrete End Section 14.000 14.000
EACH 0.000 0.00
980.00000 14.000 13,720.00
0540 603-05024 *24 Inch Reinforced Concrete End Section 3.000 3.000
EACH 0.000 0.00
1,200.00000 3.000 3,600.00
0545 603-05030 *30 Inch Reinforced Concrete End Section 3.000 3.000
EACH 0.000 0.00

1,400.00000 3.000 4,200.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 12372R-BID ESTIMATE RUN 06/06/2019

PROJECT: STA2873-100 ESTIMATE NO: 0039 19:43:10
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0550 603-05042 *42 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
1,925.00000 1.000 1,925.00
0555 603-05048 *48 Inch Reinforced Concrete End Section 0.000 0.000
EACH 0.000 0.00
2,050.00000 0.000 0.00
0560 603-05054 *54 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
2,300.00000 1.000 2,300.00
0565 603-05118 *23x14 Inch Reinforced Concrete End Section Ell iptical 4.000 4.000
EACH 0.000 0.00
1,200.00000 4.000 4,800.00
0570 603-05136 *45x29 Inch Reinforced Concrete End Section Ell iptical 2.000 2.000
EACH 0.000 0.00
3,100.00000 2.000 6,200.00
0575 603-05142 *53x34 Inch Reinforced Concrete End Section Ell iptical 2.000 2.000
EACH 0.000 0.00
3,300.00000 2.000 6,600.00
0577 603-10180 18 In CSP 82.000 82.000
LF 0.000 0.00
86.00000 82.000 7,052.00
0578 604-51018 18 In Slot Pipe Inlet 91.000 91.000
LF 0.000 0.00
140.00000 91.000 12,740.00
0579 603-30018 18 In SES 0.000 0.000
EACH 0.000 0.00
725.00000 0.000 0.00
0580 603-07300 *30 Inch Reinforced Concrete Pipe (Jacked) 302.000 302.000
LF 0.000 0.00
1,025.00000 302.000 309,550.00
0580 MATERIAL ALLOWANCE 48 Inch Steel Pipe Casing 0.000
LF 0.000 0.00

220.00000 0.000 0.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 15
PCN: 12372R-BID ESTIMATE RUN
PROJECT: STA2873-100 ESTIMATE NO: 0039
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0580 MATERIAL ALLOWANCE 48 Inch Steel Pipe Casing 0.000
LF 0.000 0.00
220.00000 0.000 0.00
0581 603-10120 12 In CSP 170.000 170.000
LF 0.000 0.00
68.00000 170.000 11,560.00
0582 603-50012 12 In Plastic Pipe 289.000 289.000
LF 0.000 0.00
70.00000 289.000 20,230.00
0583 603-30012 12 In SES 0.000 0.000
EACH 0.000 0.00
625.00000 0.000 0.00
0585 604-00505 *Inlet Type D (5 Foot) 5.000 5.000
EACH 0.000 0.00
4,100.00000 5.000 20,500.00
0590 604-00506 *Inlet Type D (Special) (5 Foot) 2.000 2.000
EACH 0.000 0.00
17,400.00000 2.000 34,800.00
0595 604-00510 *Inlet Type D (10 Foot) 1.000 1.000
EACH 0.000 0.00
4,800.00000 1.000 4,800.00
0596 604-16505 Inlet Ty 16 (D) (5 Ft) 1.000 0.750
EACH 0.250 2,328.75
9,315.00000 1.000 9,315.00
0597 604-16605 Inlet Ty 16 (T) (5 Ft) 2.000 1.500
EACH 0.500 5,865.00
11,730.00000 2.000 23,460.00
0598 604-13010 Inlet Ty 13 (10 Ft) 2.000 2.000
EACH 0.000 0.00
5,300.00000 2.000 10,600.00
0600 604-19105 *Inlet Type R L 5 (5 Foot) 13.500 12.750
EACH 0.750 3,150.00

4,200.00000 13.500 56,700.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0605 604-19205

0610 604-19305

0615 604-19405

0620 604-19410

0625 604-19415

0630 604-30005

0635 604-30010

0640 604-30015

0645 604-39000

0646 604-31010

0647 604-31015

C12372R
12372R-BID
STA2873-100

ITEM
DESCRIPTION

ROADWAY

*Inlet Type R L 10 (5 Foot)

*Inlet Type R L 15 (5 Foot)

*Inlet Type R Special (5 Foot)

*Inlet Type R Special (10 Foot)

*Inlet Type R Special (15 Foot)

*Manhole Slab Base (5 Foot)

*Manhole Slab Base (10 Foot)

*Manhole Slab Base (15 Foot)

*Manhole Special 450 GAL WQ Vault

MH Box Base (10 Ft)

MH Box Base (15 Ft)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0039

CURRENT
QUANTITY/
UNITS
UNIT PRICE

39.000
EACH
6,600.00000

2.000
EACH
7,900.00000

3.000
EACH
8,500.00000

20.000
EACH
13,150.00000

7.000
EACH
18,500.00000

9.750
EACH
3,400.00000
7.000
EACH
3,900.00000
6.000
EACH
7,500.00000
1.000
EACH

20,000.00000

2.000
EACH
12,795.00000

0.000
EACH
15,830.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

39.000
0.000
39.000

2.000
0.000
2.000

3.000
0.000
3.000

20.000
0.000
20.000

7.000
0.000
7.000

8.750
1.000
9.750

6.750
0.250
7.000

6.000
0.000
6.000

1.000
0.000
1.000

2.000
0.000
2.000

0.000
0.000
0.000

Page 16

ESTIMATE RUN 06/06/2019

AMOUNT
THIS
PERIOD

3,400.00

975.00

19:43:10

CUMULATIVE
AMOUNT

257,400.00

15,800.00

25,500.00

263,000.00

129,500.00

33,150.00

27,300.00

45,000.00

20,000.00

25,590.00

0.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 12372R-BID ESTIMATE RUN 06/06/2019

PROJECT: STA2873-100 ESTIMATE NO: 0039 19:43:10
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0650 604-39000 *Manhole Special 2400 GAL WQ Vault 2.000 2.000
EACH 0.000 0.00
41,000.00000 2.000 82,000.00
0655 604-39000 *Manhole Special 4800 GAL WQ Vault 2.000 2.000
EACH 0.000 0.00
56,000.00000 2.000 112,000.00
0660 604-39000 *Manhole Special 7200 GAL WQ Vault 1.000 0.950
EACH 0.050 4,050.00
81,000.00000 1.000 81,000.00
0665 604-50200 *Manhole Ring and Cover 1.000 1.000
EACH 0.000 0.00
425.00000 1.000 425.00
0667 700-70034 *F/A 8-In Per Pipe Underdrain 115,164.720 115,164.720
FA 0.000 0.00
1.00000 115,164.720 115,164.72
0670 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 104.000 104.000
LF 0.000 0.00
27.00000 104.000 2,808.00
0671 700-70570 F/A Guardrail Add'l Costs for Revised Standard 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0675 606-02003 *End Anchorage (Nonflared) 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0676 606-01340 End Anchor Ty 3D 1.000 1.000
EACH 0.000 0.00
1,425.00000 1.000 1,425.00
0680 607-00000 *Line Post 0.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0685 607-00005 *End Post 10.000 6.000
EACH 4.000 1,200.00

300.00000 10.000 3,000.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 12372R-BID ESTIMATE RUN 06/06/2019

PROJECT: STA2873-100 ESTIMATE NO: 0039 19:43:10
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0690 607-00010 *Corner and Line Brace Post 20.000 17.000
EACH 3.000 1,026.00
342.00000 20.000 6,840.00
0695 607-01000 *Fence Barbed Wire with Metal Posts 5,642.000 3,759.000
LF 1,883.000 3,766.00
2.00000 5,642.000 11,284.00
0697 607-11525 Fence (Plastic) 400.000 400.000
LF 0.000 0.00
3.15000 400.000 1,260.00
0700 607-21300 *Fence Barrier With Metal Posts 0.000 0.000
LF 0.000 0.00
8.35000 0.000 0.00
0705 607-54096 *Fence Chain Link Screen (96 Inch) 322.000 322.000
LF 0.000 0.00
34.00000 322.000 10,948.00
0710 607-60216 *16 Foot Gate Single (Chain Link) 1.000 1.000
EACH 0.000 0.00
1,225.00000 1.000 1,225.00
0715 607-60270 *20 Foot Gate Double (Chain Link) 1.000 1.000
EACH 0.000 0.00
1,400.00000 1.000 1,400.00
0720 607-60274 *24 Foot Gate Double (Chain Link) 0.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0725 607-60280 *30 Foot Gate Double (Chain Link) 0.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
0730 607-60290  *40 Foot Gate Double (Chain Link) 0.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0735 608-00000 *Concrete Sidewalk 10,036.000 9,478.000
SY 558.000 15,624.00

28.00000 10,036.000 281,008.00
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PCN: 12372R-BID ESTIMATE RUN 06/06/2019

PROJECT: STA2873-100 ESTIMATE NO: 0039 19:43:10
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0740 608-00010 Concrete Curb Ramp 253.000 227.000
Sy 26.000 2,730.00
105.00000 253.000 26,565.00
0745 609-20010 Curb Type 2 (Section B) 0.000 0.000
LF 0.000 0.00
21.50000 0.000 0.00
0750 609-20011 Curb Type 2 (Section M) 730.000 730.000
LF 0.000 0.00
23.50000 730.000 17,155.00
0755 609-21010 Curb and Gutter Type 2 (Section I-B) 4,025.000 2,115.000
LF 1,910.000 21,965.00
11.50000 4,025.000 46,287.50
0760 609-21020 Curb and Gutter Type 2 (Section 1I-B) 24,337.000 21,538.000
LF 2,799.000 46,883.25
16.75000 24,337.000 407,644.75
0765 609-24003 Gutter Type 2 (3 Foot) 430.000 430.000
LF 0.000 0.00
24.00000 430.000 10,320.00
0770 609-24008 Gutter Type 2 (8 Foot) 0.000 0.000
LF 0.000 0.00
48.00000 0.000 0.00
0775 610-00024 *Median Cover Material (4 Inch Patterned Concre te) 38,621.000 21,888.000
SF 16,733.000 116,294.35
6.95000 38,621.000 268,415.95
0777 612-00041 Delin (Flex) (Ty I) 65.000 55.000
EACH 10.000 650.00
65.00000 65.000 4,225.00
0778 612-00042 Delin (Flex) (Ty 1) 8.000 6.000
EACH 2.000 140.00
70.00000 8.000 560.00
0780 613-00206 *2 Inch Electrical Conduit (Bored) 160.000 160.000
LF 0.000 0.00

58.00000 160.000 9,280.00
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PCN: 12372R-BID ESTIMATE RUN 06/06/2019

PROJECT: STA2873-100 ESTIMATE NO: 0039 19:43:10
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0785 613-00306 *3 Inch Electrical Conduit (Bored) 240.000 240.000
LF 0.000 0.00
70.00000 240.000 16,800.00
0790 613-01200 *2 Inch Electrical Conduit (Plastic) 5,497.000 5,036.000
LF 461.000 5,993.00
13.00000 5,497.000 71,461.00
0795 613-01300 *3 Inch Electrical Conduit (Plastic) 9,884.000 9,884.000
LF 0.000 0.00
10.00000 9,884.000 98,840.00
0797 613-07001 Type One Pull Box 4.000 4.000
EACH 0.000 0.00
1,025.00000 4.000 4,100.00
0799 613-07004 Type Four Pull Box 3.000 3.000
EACH 0.000 0.00
1,590.00000 3.000 4,770.00
0800 613-07039 *Pull Box (30"x48"x18") 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0805 613-10000 *Wiring 1.000 0.660
LS 0.340 31,620.00
93,000.00000 1.000 93,000.00
0810 613-13004  *Luminaire (Special)(LED)(130 Watt) 25.000 15.750
EACH 9.250 5,365.00
580.00000 25.000 14,500.00
0815 613-34400 *Light Standard Metal (40 Foot) 22.000 18.000
EACH 4.000 11,600.00
2,900.00000 22.000 63,800.00
0815 MATERIAL ALLOWANCE Light Standard 1.000
EACH -1.000 -1,178.00
1,178.00000 0.000 0.00
0815 MATERIAL ALLOWANCE Light Standard 0.000
EACH 0.000 0.00

1,403.00000 0.000 0.00
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PCN: 12372R-BID ESTIMATE RUN 06/06/2019

PROJECT: STA2873-100 ESTIMATE NO: 0039 19:43:10
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0820 613-40010 *Light Standard Foundation 22.000 19.000
EACH 3.000 2,820.00
940.00000 22.000 20,680.00
0825 613-50105 *Lighting Control Center (Pedestal Only) 1.000 0.000
EACH 1.000 13,700.00
13,700.00000 1.000 13,700.00
0830 613-70250 *Luminaire High Pressure Sodium (250 Watt) 9.000 9.000
EACH 0.000 0.00
360.00000 9.000 3,240.00
0835 614-00011 *Sign Panel (Class 1) 652.500 350.000
SF 302.500 5,445.00
18.00000 652.500 11,745.00
0840 614-00012 *Sign Panel (Class Il) 810.200 528.600
SF 281.600 6,476.80
23.00000 810.200 18,634.60
0845 614-00013 *Sign Panel (Class III) 662.000 381.000
SF 281.000 7,587.00
27.00000 662.000 17,874.00
0850 614-00615 *Steel Sign Post (W 6x15) 181.000 150.500
LF 30.500 2,074.00
68.00000 181.000 12,308.00
0853 614-01503 Steel Sign Supp (2-In Rd)(Po&Sock) 14.000 10.000
EACH 4.000 842.92
210.73000 14.000 2,950.22
0855 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 18.000 6.000
Slipbase
EACH 12.000 6,000.00
500.00000 18.000 9,000.00
0860 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 98.000 68.000
Slipbase
EACH 30.000 22,350.00
745.00000 98.000 73,010.00
0865 614-03002 *Concrete Footing (Type 2) 11.000 9.000
EACH 2.000 2,480.00

1,240.00000 11.000 13,640.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 22
PCN: 12372R-BID ESTIMATE RUN 06/06/2019
PROJECT: STA2873-100 ESTIMATE NO: 0039 19:43:10
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE_____ "
CAT NO0200 ROADWAY
0870 614-32400 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 1.000 0.000
EACH 1.000 95,000.00
95,000.00000 1.000 95,000.00
0875 614-70150 *Pedestrian Signal Face (16) (Countdown) 16.000 16.000
EACH 0.000 0.00
580.00000 16.000 9,280.00
0880 614-70336 *Traffic Signal Face (12-12-12) 33.000 33.000
EACH 0.000 0.00
790.00000 33.000 26,070.00
0885 614-70448 *Traffic Signal Face (12-12-12-12) 8.000 8.000
EACH 0.000 0.00
935.00000 8.000 7,480.00
0890 614-72740 *Blank Out Sign(LED)(Single Faced) 2.000 2.000
EACH 0.000 0.00
19,000.00000 2.000 38,000.00
0890 MATERIAL ALLOWANCE Blankout Sign (LED) 0.000
EACH 0.000 0.00
13,795.00000 0.000 0.00
0895 614-72855 *Traffic Signal Controller Cabinet 2.000 2.000
EACH 0.000 0.00
15,000.00000 2.000 30,000.00
0896 900-00007 Added Item (Each)/ Traffic Signal Controller Cabine t 0.000 0.000
Foundation
EACH 0.000 0.00
2,185.00000 0.000 0.00
0900 614-72860 *Pedestrian Push Button 9.000 8.000
EACH 1.000 1,300.00
1,300.00000 9.000 11,700.00
0905 614-72863 *Pedestrian Push Button Post Assembly 6.000 5.000
EACH 1.000 1,110.00
1,110.00000 6.000 6,660.00
0910 614-72866 *Fire Preemption Unit and Timer 4.000 4.000
EACH 0.000 0.00
6,300.00000 4.000 25,200.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0915 614-72886

0915

0915

0915

0915

0915

0915

0920 614-81125

0925 614-81130

0925

0930 614-81145

C12372R
12372R-BID
STA2873-100

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0039

ITEM
DESCRIPTION

*Intersection Detection System (Camera)

MATERIAL ALLOWANCE Traffic Camera Hardware

MATERIAL ALLOWANCE Traffic Camera Hardware

MATERIAL ALLOWANCE Traffic Camera Hardware

MATERIAL ALLOWANCE Traffic Camera Hardware

MATERIAL ALLOWANCE Traffic Camera Hardware

MATERIAL ALLOWANCE Traffic Camera Hardware

*Traffic Signal-Light Pole Steel (1-25 Foot Mas

*Traffic Signal-Light Pole Steel (1-30 Foot Mas

t Arm)

t Arm)

MATERIAL ALLOWANCE Signal Pole

*Traffic Signal-Light Pole Steel (1-45 Foot Mas

t Arm)

CURRENT
QUANTITY/
UNITS
UNIT PRICE

8.000
EACH
8,700.00000

EACH
4,280.00000

EACH
2,056.00000

EACH
764.80000

EACH
7.00000

EACH
34.00000

EACH
55.00000

1.000
EACH
15,500.00000

1.000
EACH
16,500.00000

EACH
9,829.00000

2.000
EACH
18,100.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

8.000
0.000
8.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

1.000
0.000
1.000

1.000
0.000
1.000

0.000
0.000
0.000

2.000
0.000
2.000

Page 23

ESTIMATE RUN 06/06/2019

AMOUNT
THIS
PERIOD

0.00

19:43:10

CUMULATIVE
AMOUNT

69,600.00

0.00

0.00

0.00

0.00

0.00

0.00

15,500.00

16,500.00

0.00

36,200.00
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PCN: 12372R-BID ESTIMATE RUN
PROJECT: STA2873-100 ESTIMATE NO: 0039
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0930 MATERIAL ALLOWANCE Signal Pole 0.000
EACH 0.000 0.00
11,214.00000 0.000 0.00
0935 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mas t Arm) 2.000 2.000
EACH 0.000 0.00
18,100.00000 2.000 36,200.00
0935 MATERIAL ALLOWANCE Signal Pole 0.000
EACH 0.000 0.00
11,291.00000 0.000 0.00
0940 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mas t Arm) 1.000 1.000
EACH 0.000 0.00
18,500.00000 1.000 18,500.00
0945 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mas t Arm) 2.000 2.000
EACH 0.000 0.00
27,000.00000 2.000 54,000.00
0945 MATERIAL ALLOWANCE Signal Pole 0.000
EACH 0.000 0.00
17,597.00000 0.000 0.00
0950 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mas t Arm) 1.000 1.000
EACH 0.000 0.00
31,000.00000 1.000 31,000.00
0950 MATERIAL ALLOWANCE Signal Pole 0.000
EACH 0.000 0.00
20,975.00000 0.000 0.00
0951 614-84000 Traf Sig Ped Pole Steel 1.000 1.000
EACH 0.000 0.00
4,185.00000 1.000 4,185.00
0955 614-86800 *Uninterrupted Power Supply 2.000 2.000
EACH 0.000 0.00
8,300.00000 2.000 16,600.00
0960 614-87011 *Fiber Optic Cable (Single Mode) (24 Fiber) 0.000 0.000
LF 0.000 0.00

23.50000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0965 614-87524

0970

615-21203

0971

615-65005

0975

615-50000

0977

619-50640

0980

621-00450

0985

624-20300

0990

625-00000

0992

625-00001

0995

626-00000

1000 626-01000

C12372R
12372R-BID
STA2873-100

ITEM
DESCRIPTION

ROADWAY

*Splice Fiber Optic Cable (24 Strand)

12 Inch Slide Headgate (3 Foot Frame)

Irrig Diversion Str

Parshall Measuring Flume

8 In Plastic Pipe

*Detour Pavement

*Detour Drainage Pipe (Class 0)

*Construction Surveying

Const Surveying (Hour)

*Mobilization

*Public Information Services

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0039

CURRENT
QUANTITY/
UNITS
UNIT PRICE

0.000
EACH
2,560.00000

2.000
EACH
10,300.00000

1.000
LS
35,000.00000
1.000
EACH
5,900.00000
235.000
LF
107.00000
2,886.000
SY
76.00000
155.000
LF
53.00000
1.000
LS
125,000.00000
154.840
HOUR
138.00000
1.000
LS

1,100,000.00000

1.000
LS
56,000.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

2.000
0.000
2.000

0.750
0.250
1.000

1.000
0.000
1.000

235.000
0.000
235.000

2,886.000
0.000
2,886.000

155.000
0.000
155.000

0.933
0.067
1.000

154.840
0.000
154.840

1.000
0.000
1.000

1.000
0.000
1.000

Page 25
ESTIMATE RUN 06/06/2019

19:43:10
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
20,600.00
8,750.00
35,000.00
0.00
5,900.00
0.00
25,145.00
0.00
219,336.00
0.00
8,215.00
8,375.00
125,000.00
0.00
21,367.92
0.00
1,100,000.00
0.00
56,000.00
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PCN: 12372R-BID ESTIMATE RUN 06/06/2019

PROJECT: STA2873-100 ESTIMATE NO: 0039 19:43:10
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1005 627-00005 *Epoxy Pavement Marking 308.000 0.000
GAL 308.000 41,888.00
136.00000 308.000 41,888.00
1010 627-00011 *Pavement Marking Paint (Waterborne) 605.000 590.000
GAL 15.000 1,185.00
79.00000 605.000 47,795.00
1015 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 3,403.000 2,175.000
SF 1,228.000 21,490.00
17.50000 3,403.000 59,552.50
1020 627-30205 *Thermoplastic Pavement Marking (Word-Symbol) 1,625.000 942.000
SF 683.000 11,781.75
17.25000 1,625.000 28,031.25
1025 627-30210 *Thermoplastic Pavement Marking (Xwalk-Stopline ) 1,892.000 868.000
SF 1,024.000 15,104.00
14.75000 1,892.000 27,907.00
1030 629-01001 *Survey Monument (Type 1) 41.000 35.000
EACH 6.000 3,360.00
560.00000 41.000 22,960.00
1035 630-00000  *Flagging 24,764.000 23,282.000
HOUR 1,482.000 32,604.00
22.00000 24,764.000 544,808.00
1040 630-00007 *Traffic Control Inspection 482.000 473.000
DAY 9.000 1,044.00
116.00000 482.000 55,912.00
1045 630-00012 *Traffic Control Management 692.000 674.000
DAY 18.000 12,780.00
710.00000 692.000 491,320.00
1050 630-00015 *Uniformed Traffic Control Coordination 0.000 0.000
HOUR 0.000 0.00
105.00000 0.000 0.00
1051  900-00006 Added Item (Dollar)/ Unacceptable Work needing UTC -1,439.050 0.000
DOL -1,439.050 -1,439.05

1.00000 -1,439.050 -1,439.05



CONTID:
PCN:
PROJECT:

CAT NO0200

1055 630-80001

1060

630-80335

1065

630-80341

1070

630-80342

1075

630-80344

1080

630-80353

1085

630-80355

1086

630-80359

1090

630-80358

1095

630-80360

1100 630-80363

C12372R
12372R-BID
STA2873-100

ITEM
DESCRIPTION

ROADWAY

*Flashing Beacon (Portable)

*Barricade (Type 3 M-A) (Temporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Special)

*Vertical Panel (With Light) (Flashing)

*Portable Message Sign Panel

Port Mesg Panel

*Advance Warning Flashing or Sequencing Arrow P

Type)

*Drum Channelizing Device

*Drum Channelizing Device (With Light) (Flashin

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0039

CURRENT
QUANTITY/
UNITS
UNIT PRICE
6.000
EACH
740.00000
26.000
EACH
120.00000
118.000
EACH
89.00000
126.000
EACH
136.00000
408.000
SF
14.50000
42.000
EACH
140.00000
4.000
EACH
10,500.00000
20.000
DAY
165.00000
anel (C 1.000
EACH
2,400.00000
684.000
EACH
60.00000
g) 0.000
EACH

145.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

5.400
0.600
6.000

23.400
2.600
26.000

106.200
11.800
118.000

113.400
12.600
126.000

367.200
40.800
408.000

37.800
4.200
42.000

3.600
0.400
4.000

20.000
0.000
20.000

0.900
0.100
1.000

615.600
68.400
684.000

0.000
0.000
0.000

Page 27
ESTIMATE RUN 06/06/2019

19:43:10
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
444.00
4,440.00
312.00
3,120.00
1,050.20
10,502.00
1,713.60
17,136.00
591.60
5,916.00
588.00
5,880.00
4,200.00
42,000.00
0.00
3,300.00
240.00
2,400.00
4,104.00
41,040.00
0.00
0.00
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PCN: 12372R-BID ESTIMATE RUN 06/06/2019

PROJECT: STA2873-100 ESTIMATE NO: 0039 19:43:10
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1105 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 58.000 52.200
EACH 5.800 858.40
148.00000 58.000 8,584.00
1110 630-80370 Concrete Barrier (Temporary) 2,064.000 1,857.600
LF 206.400 7,430.40
36.00000 2,064.000 74,304.00
1115 630-80380 *Traffic Cone 208.000 187.200
EACH 20.800 301.60
14.50000 208.000 3,016.00
1120 630-85011 *Impact Attenuator (Temporary) 0.000 0.000
DAY 0.000 0.00
77.00000 0.000 0.00
1124 700-70034 F/A Temp Signal Maintenance - CMO#27 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1125 630-86810 *Traffic Signal (Temporary) 2.000 1.800
EACH 0.200 6,200.00
31,000.00000 2.000 62,000.00
1126  900-00006 Added Item (Dollar)/ Price Reduction Overweight -102.000 -102.000
DOL 0.000 0.00
1.00000 -102.000 -102.00
1127 900-00006 Added Item (Dollar)/ Price Reduction ABC (CI 6) -8,078.400 -8,078.400
DOL 0.000 0.00
1.00000 -8,078.400 -8,078.40
1128 900-00006 Added Item (Dollar)/ Price Reduction Working Time -4,500.000 -4,500.000
Violation
DOL 0.000 0.00
1.00000 -4,500.000 -4,500.00
1129  900-00006 Added Item (Dollar)/ Price Reduction Concrete -2,493.120 -4,677.830
DOL 2,184.710 2,184.71
1.00000 -2,493.120 -2,493.12
1130 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 12372R-BID ESTIMATE RUN 06/06/2019

PROJECT: STA2873-100 ESTIMATE NO: 0039 19:43:10
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1135 700-70011 F/A Partnering 1,425.000 1,425.000
FA 0.000 0.00
1.00000 1,425.000 1,425.00
1140 700-70012 F/A Asphalt Pavement Incentive 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1145 700-70013 F/A Concrete Pavement Incentive 237,878.890 0.000
FA 237,878.890 237,878.89
1.00000 237,878.890 237,878.89
1150 700-70016 F/A Fuel Cost Adjustment 28,306.100 26,241.870
FA 2,064.230 2,064.23
1.00000 28,306.100 28,306.10
1155 700-70018 F/A Roadway Smoothness Incentive -9,198.620 -8,525.930
FA -672.690 -672.69
1.00000 -9,198.620 -9,198.62
1159 700-70015 F/A Mobilization Extra Work 411.610 411.610
FA 0.000 0.00
1.00000 411.610 411.61
1160 700-70019 F/A Asphalt Cement Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1161 700-70034 F/A Extra Work 30 Inch RCP (Jacked) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1162 700-70034 F/A Extra Work Dewatering 26,638.490 26,638.490
FA 0.000 0.00
1.00000 26,638.490 26,638.49
1163 700-70034 F/A Extra Work Stabilization 19,124.840 19,124.840
FA 0.000 0.00
1.00000 19,124.840 19,124.84
1165 700-70042 *F/A Railroad Flagging 54,643.140 54,643.140
FA 0.000 0.00

1.00000 54,643.140 54,643.14
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PCN: 12372R-BID ESTIMATE RUN 06/06/2019

PROJECT: STA2873-100 ESTIMATE NO: 0039 19:43:10
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1170 700-70082 F/A Furnish & Install Electrical Service 8,638.490 8,306.180
FA 332.310 332.31
1.00000 8,638.490 8,638.49
1175 700-70155 F/A Pavement Surface Course Maintenance 5,792.270 5,792.270
FA 0.000 0.00
1.00000 5,792.270 5,792.27
1180 700-70380 F/A Erosion Control 3,729.280 3,729.280
FA 0.000 0.00
1.00000 3,729.280 3,729.28
1181 700-70034 *F/A Soil Testing 1,493.330 1,493.330
FA 0.000 0.00
1.00000 1,493.330 1,493.33
1182 700-70034 F/A Utilities 29,534.420 29,534.420
FA 0.000 0.00
1.00000 29,534.420 29,534.42
1183 700-70034 F/A Storm Sewer 6,677.810 6,677.810
FA 0.000 0.00
1.00000 6,677.810 6,677.81
1185 700-70594 F/A DRB Standing Committee 19,712.500 19,712.500
FA 0.000 0.00
1.00000 19,712.500 19,712.50
1188 900-00007 Added Item (Each)/ Inlet Type D Close Mesh Grate 10.000 10.000
EACH 0.000 0.00
375.00000 10.000 3,750.00
1191  900-00006 Added Item (Dollar)/ Work Suspension Delay 63,794.110 63,794.110
DOL 0.000 0.00
1.00000 63,794.110 63,794.11
1192  900-00006 Added Item (Dollar)/ Increased costs for Materials 12,981.560 12,981.560
DOL 0.000 0.00

1.00000 12,981.560 12,981.56
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PCN: 12372R-BID ESTIMATE RUN 06/06/2019

PROJECT: STA2873-100 ESTIMATE NO: 0039 19:43:10
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1194 700-70034 F/A SH1 South Overhead - CMO#27 16,641.500 9,516.130
FA 7,125.370 7,125.37
1.00000 16,641.500 16,641.50

CAT 0200 CURRENT AMT$ 22,379,625.40 $ 1,478,203.57 $22,379,625.40
CAT NOO0300 STRUCTURES

1190 206-00000 Structure Excavation 809.000 767.000
CcY 42.000 882.00
21.00000 809.000 16,989.00
1195 206-00100 *Structure Backfill (Class 1) 1,778.000 1,755.000
CY 23.000 1,127.00
49.00000 1,778.000 87,122.00
1200 206-00360 *Mechanical Reinforcement of Soil 1,203.000 1,203.000
cY 0.000 0.00
26.00000 1,203.000 31,278.00
1205 502-11284 *Steel Piling (HP 12x84) 602.000 602.000
LF 0.000 0.00
231.00000 602.000 139,062.00
1210 503-00036 *Drilled Caisson (36 Inch) 533.000 533.000
LF 0.000 0.00
350.00000 533.000 186,550.00
1211 503-00036 Drilled Caisson (36 In) Price Adjust - Add'l De pth 60.000 60.000
LF 0.000 0.00
402.50000 60.000 24,150.00
1215 504-04410 *Block Facing 3,886.000 3,886.000
SF 0.000 0.00
33.25000 3,886.000 129,209.50
1220 504-04420 *Precast Panel Facing 8,269.000 8,269.000
SF 0.000 0.00
33.00000 8,269.000 272,877.00
1225 514-00000 *Pipe Railing 589.000 589.000
LF 0.000 0.00

165.00000 589.000 97,185.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 32
PCN: 12372R-BID ESTIMATE RUN
PROJECT: STA2873-100 ESTIMATE NO: 0039
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE ______
CAT NO0300 STRUCTURES
1225 MATERIAL ALLOWANCE Railing Hardware 0.000
LF 0.000 0.00
98.21000 0.000 0.00
1230 601-03000 *Concrete Class D 174.900 174.900
CcY 0.000 0.00
1,100.00000 174.900 192,390.00
1235 601-40400 *Structural Concrete Stain 1,838.000 1,838.000
Sy 0.000 0.00
17.00000 1,838.000 31,246.00
1236 601-40302 Struct Conc Coating (Anti-Graf) 16,538.000 16,538.000
SF 0.000 0.00
1.90000 16,538.000 31,422.20
1240 602-00020 *Reinforcing Steel (Epoxy Coated) 10,035.440 10,035.440
LB 0.000 0.00
1.10000 10,035.440 11,038.98
1245 614-85130 *Impact Attenuator (Quadguard II) 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
1245 MATERIAL ALLOWANCE Impact Attenuator 0.000
EACH 0.000 0.00
16,790.00000 0.000 0.00

CAT 0300 CURRENT AMT$ 1,275,519.68 $ 2,009.00 $ 1,275,519.68
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1250 620-00005 Field Office (Special) 1.000 1.000
EACH 0.000 0.00
135,000.00000 1.000 135,000.00
1255 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
45,000.00000 1.000 45,000.00
1260 620-00020 Sanitary Facility 2.000 2.000
EACH 0.000 0.00

2,100.00000 2.000 4,200.00
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CONTID: C12372R
PCN: 12372R-BID ESTIMATE RUN 06/06/2019
PROJECT: STA2873-100 ESTIMATE NO: 0039 19:43:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE __ _ _ _ __________.
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1261 620-00040 Liquidated Damages -650,000.000 0.000
DOL -650,000.000 -650,000.00
1.00000 -650,000.000 -650,000.00

CAT 0400 CURRENT AMT$
PROJECT TOTAL CURRENT AMT $23,189,345.08 $ 830,212.57 $23,189,345.08



